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UNIVERSITY OF SOUTHERN INDIANA 
 

2009-2011 CAPITAL IMPROVEMENT BUDGET REQUEST SUMMARY 
 

 

 The University of Southern Indiana’s 2009-2011 Capital Improvement Budget Request 
proposes construction of a new Teaching Theatre – Replacement Project and funding for several 
repair and rehabilitation projects.  The University of Southern Indiana Board of Trustees and 
Administration are pleased to present the 2009-2011 Capital Improvement Budget Request for 
review by the Indiana General Assembly, the Commission for Higher Education, and the State 
Budget Agency. 
 
 The University’s number one capital priority for the 2009-2011 biennium is funding for 
construction of a new Teaching Theatre to replace the current off-campus facility and supporting 
buildings.  The University seeks $8,000,000 in bonding authorization and $7,000,000 in 
authorization only for the construction of a new on-campus facility.  The proposed 350-seat 
Teaching Theatre will replace the 50-year-old off-campus theatre located approximately four 
miles from campus that is in the path of the future widening of Highway 62, the Lloyd 
Expressway.  Plans for construction of a performing arts facility have been a part of the 
University’s Ten-Year Capital Improvement Plan for almost 20 years, since 1991-1993.  The 
proposed Teaching Theatre will be constructed adjacent to the expanded University Center and 
will be connected by an atrium.  It will be ideally situated at the center of University activities 
and offer cultural enrichment in the form of educational programming and entertainment to the 
University community.  
 
 Included in the 2009-2011 Capital Improvement Budget Request is funding for several 
general repair and rehabilitation projects.  The projects address renovations for classrooms and 
laboratories, needed upgrades to campus infrastructure, safety concerns, and ADA accessibility.  
The funding requested for the general repair and rehabilitation projects is needed to keep 
deferred maintenance to a minimum and to maintain University structures and facilities on 
campus and in New Harmony. 
 
 The University of Southern Indiana’s 2009-2011 Capital Improvement Budget Request is 
consistent with the long-range plans of the University, the mission of the University, and the 
needs of the State of Indiana.  In the past ten years, enrollment at the University has increased by 
20 percent from 8,300 students in fall 1995 to 9,939 students in fall 2007.  A notable change in 
the student population is the 46 percent increase in the number of full-time-equivalent students 
from 5,927 in 1996-1997 to 8,677 in 2006-2007.  In addition, more than 15,000 adults and youth 
enroll annually in noncredit, continuing education, workforce training, and professional 
development programs at the University.   
 

The following charts, Fall Student Headcount Enrollment and FTE Enrollment 1995-

2015, Annualized Student FTE Enrollment 1996-97 – 2006-07, and Academic/Administrative 

Assignable Square Feet Per FTE Student for Fall 2005, illustrate the increases in student 
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enrollment and the space required to serve the students of the University of Southern Indiana.  
Future needs for the physical development of the campus are identified in the University’s Ten-
Year Capital Improvement Plan for 2009-2019. 

 
Detailed explanations of the projects requested in the University of Southern Indiana’s 

2009-2011 Capital Improvement Budget Request are provided in the accompanying 
documentation. 
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 UNIVERSITY OF SOUTHERN INDIANA 
 

 2009-2011 CAPITAL IMPROVEMENT PLAN 
 
 

The Capital Improvement Budget Request for 2009-2011 is detailed on Schedule A and asks 
approval and funding for the following projects: 
 

SPECIAL REPAIR AND REHABILITATION 
 
 No requests for Special Repair and Rehabilitation for 2009-2011 
 

NEW CONSTRUCTION 
 

Request for Teaching Theatre – Replacement Project for 2009-2011 

 

ACQUISITIONS 

 
 No requests for Acquisitions for 2009-2011 

 

MAJOR EQUIPMENT 

 
 No requests for Major Equipment for 2009-2011 
 

GENERAL REPAIR AND REHABILITATION AND INFRASTRUCTURE 

 
The 2009-2011 Capital Improvement Budget Request asks for funding and approval of 

several general repair and rehabilitation projects totaling $2,243,850.  The repair and rehabilitation 
projects planned for completion in the 2009-2011 biennium include the following: 

 

• Install new roof on original Science Center 

• Renovate Science Center offices, classrooms, and laboratories, 
Phase IV and Phase V 

• Upgrade or replace Atheneum Visitors Center HVAC systems 

• Upgrade Energy Management Systems in Health Professions Center, Technology 
Center, Liberal Arts Center, Physical Plant, Science Center, Orr Center, and Physical 
Activities Center 

• Replace wooden steps in utility tunnels 

• Install new roof on Physical Activities Center 

• Upgrade fire alarm system in Technology Center 

• Repair or replace walks where damaged 
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The General Repair and Rehabilitation and Infrastructure funding requested, along with funds 

from other sources, will keep deferred maintenance to a minimum and University and New Harmony 
structures and facilities, in a satisfactory condition. 
 

The 2009-2011 Capital Improvement Budget Request includes the following schedules: 
 

• Schedules A through F - Capital Improvement Budget Request 

• Attachment B - Debt Service Schedules for Fee-Replaced Bond Issues 

• Income II - Preliminary Fee Replacement Requests 

• Background II-A and Background II-B - Principal Retirement Schedules 



    

Budget Institutional  State Funding Total           Annual Debt Service (2)

 Agency System-wide   Bonding  Lease- Non-State Budget Fee Non-State

Capital Budget Item Number (1)  Priority  Cash Authority  Purchase Funding Request  Replacement Debt Service

I. R & R Formula G-0-09-2-03   

   Facilities 1,277,190$  1,277,190$         

   Infrastructure/Utilities  966,660$     966,660$            

  

II. Special R & R

   (None)

III. Technology

   (None)

IV. New Construction

Teaching Theatre - Replacement Project G-0-09-1-01 1 8,000,000$  7,000,000$  15,000,000$       664,504$     581,441$     

V. Acquisition (Facility, Land, or Lease)

   (None)

VI. Other

   (None)

  VII. Grand Total 2,243,850$  8,000,000$  7,000,000$  17,243,850$       664,504$     581,441$     

NOTES:

(1) See Appendix A

(2) Assume 20 years at 5.5%

UNIVERSITY OF SOUTHERN INDIANA

SCHEDULE A

SUMMARY OF CAPITAL BUDGET REQUEST FOR 2009-2011



Budget Project Total

Agency Size Project State  Bonding Gifts  Lease- Other

Project Title Number (GSF)  Cost Appropriation Authority Grants Purchase Funds

 I. R & R Formula and Delayed Payment R & R Funding

Five R & R Projects G-0-06-2-01 400,414$            400,414$            

Two R & R Projects G-0-07-2-02 400,414$            400,414$            

Seven R & R Projects G-0-07-2-03 1,225,670$         1,225,670$         

Renovation and Expansion of G-0-07-2-04 7,330 1,500,000$         1,500,000$         

   McDonald West Recreational Bldg.

II. New Construction

College of Business/General G-0-05-1-01-P 29,500 6,600,000$         * 6,600,000$         

   Classroom Bldg. and Related 

   Physical Plant Expansion

McCutchan Art Gallery G-0-05-1-06 6,065 1,125,000$         1,125,000$         

  

 I. R & R Formula and Delayed Payment R & R Funding

Two R & R Projects G-0-08-2-01 806,015$            806,015$            

Four R & R Projects G-0-08-2-01 560,963$            560,963$            

Seven R & R Projects G-0-09-2-02 1,366,978$         1,366,978$         

II. New Construction

College of Business/General G-0-05-1-01-P 122,210 29,900,000$       29,900,000$       

   Classroom Bldg. 

Recreation and Fitness Center     

   Expansion - Phase II G-0-05-1-02 45,070 7,250,000$         7,250,000$         

PART III.   PREVIOUSLY AUTHORIZED PROJECTS YET TO BE SUBMITTED FOR APPROVAL

I. Special R & R

University Center Expansion G-0-03-2-01 160,868 17,650,000$       13,750,000$       3,900,000$         

II. New Construction

Parking Facility G-0-01-1-03 3,000,000$         3,000,000$         

  *College of Business/General Classroom Building project received $6,600,000 in bonding authorization in 2005-2007 Biennial Budget.  Funds were appropriated for architectural

 planning and design of College of Business/General Classroom Building; expansion of the Physical Plant; and completion of lower level of the Education Center.

PART II.  PROJECTS IN PROGRESS ON JUNE 30, 2008

PART I.   PROJECTS COMPLETED DURING 2007-09 BIENNIUM

UNIVERSITY OF SOUTHERN INDIANA

SCHEDULE B

CAPITAL IMPROVEMENT BUDGET PROJECT REPORT FOR 2009-2011



NEAR-TERM MEDIUM-TERM

2009-11 Biennium 2011-13 Biennium

Projected Funding Space Projected Funding Space Projected Funding Space

State Other Change State Other Change State Other Change

Amount Sources (1) A.S.F. Amount Sources (1) A.S.F. Amount Sources (1) A.S.F.

I. Special R & R

    1.  Physical Activities Center (PAC) - Renovation     7,000,000$      3,000,000$       c

    2.  Student Residence Building

          Renovation/Replacement 8,000,000$       a 8,000,000$       a

    3.  Classroom Renovation/Expansion 31,000,000$    2,000,000$       c 70,000

    4.  University Center 

          Expansion/Renovation - Phase II 15,000,000$     b

II. New Construction

    1.  Teaching Theatre - Replacement Project 8,000,000$      7,000,000$      c 5,345

    2.  Manufacturing Engineering Laboratory 2,000,000$       c 15,000

    3.  Parking Facilities (Note 2) 8,250,000$       b 1,400 7,000,000$       b

    4.  Campus Roadway System - Phase II 5,000,000$       b

    5.  General Classroom Building 25,000,000$    2,000,000$       c 50,000

    6.  Recreation and Fitness Center Expansion -

          Phase III 5,250,000$       b 25,000

III. Facilities Acquisition

   (None)

IV.

Lease

   (None)

8,000,000$      7,000,000$      5,345 7,000,000$      26,250,000$     16,400 56,000,000$    39,250,000$     145,000

       TOTAL

(1)  Identify source of non-state (i.e. "other") funding:  (a) Rental/Board Income, (b) Fees and Contributions, (c) Contributions.

(2)  Received bonding authorization in 2003-2005 for $3,000,000 to construct parking facility; mid-term request is for increase of $4,000,000 in bonding authorization for construction of parking   

      facility for total of $7,000,000 for project.  Balance of request for $1,250,000 is for other parking facilities.

LONG-TERM

2013-19 Biennium

UNIVERSITY OF SOUTHERN INDIANA

TEN-YEAR CAPITAL IMPROVEMENT PLAN (BUILDINGS)

(ALL AMOUNTS EXPRESSED IN 2009-2011 DOLLARS)

SCHEDULE C



Near-Term Medium-Term Long-Term

2009-11 Biennium 2011-13 Biennium 2013-19 Biennium

Project Size (GSF) State Amount  Other Amount 
(2)

State Amount Other Amount 
(2)

State Amount Other Amount 
(2)

I. Land Acquisition

    None

II. Lease

    None

III. Termination

    None

(1)
 Note any projects which may involve the alteration or demolition of an historic site or structure.

(2)
 Identify source of non-state (i.e. "other") funding.

UNIVERSITY OF SOUTHERN INDIANA

SCHEDULE D

TEN-YEAR CAPITAL IMPROVEMENT PLAN (LAND)
(1)



Proposed Funding

Projected Space

State Other Change

2007-09 Projects (specify) Amount Funding Applicable Disposition*

BUILDINGS

 -- Special R & R

 -- New Construction

College of Business/General Classroom Bldg. 29,900,000$     2,750,000$       69,897 Project received $6,600,000 in bonding authorization in 2005-

2007 Biennial Budget.  Funds appropriated were for 

architectural planning and design of College of 

Business/General Classroom Building, to expand the 

physical plant building to accommodate increased capacity 

due to the new College of Business building, and to finish the 

lower level of the Education Center.  Project received balance 

of funding in the amount of $29,900,000 in bonding 

authorization in 2007-2009 Biennial Budget.  Construction for 

project will begin in the summer of 2008 with a scheduled 

completion date of fall 2010.

 

 -- Acquisition  

 -- Lease

 -- Termination

LAND

 -- Acquisition

 -- Lease

 -- Termination

UNIVERSITY OF SOUTHERN INDIANA

SCHEDULE E

DISPOSITION OF 2007-2009 PLANNED PROJECTS APPEARING IN THE 2007-2009 TEN-YEAR CAPITAL PLAN



Expected Explanation of

Biennial Multi-Biennium

Expenditure Projects

Facilities

A. Roof Replacement 325,000$             

B. Code Corrections-Health and Safety  

C. Interior Renovation 952,190$             

D. Exterior Renovation  

E. Health and Safety

F. Major Renovations

G. Other

   SUBTOTAL 1,277,190$       

Infrastructure/Utilities

A. Telecommunications  

 B. Electrical-Fire Alarm System 35,000$               

C. Water/Sewer  

D. Steam/Chilled Water/Tunnels 525,000$             

E. Natural Gas   

F. Sidewalks/Streets 41,660$               

G. Other-Energy Management System 365,000$             

   SUBTOTAL 966,660$          

 

 

   TOTAL 2,243,850$       

GENERAL REPAIR AND REHABILITATION FUNDING

UNIVERSITY OF SOUTHERN INDIANA

SCHEDULE F

EXPECTED UTILIZATION OF 2009-2011

    



I.   ISSUE NAME:  Student Fee Revenue Bonds, Series 1993 D

III.  SCHEDULE OF PAYMENTS:

Academic Facilities Debt

FY (Less) Total Retirement Reserve Bond Balance

Ending Payment Interest Debt Outstanding Held By Held By Total

6/30 Principal Date Interest Subsidy Service Principal Institution Bond Trustee Reserve

1994 0 10-01-93 580,003 580,003 24,678,101 0 4,669,652 4,669,652

1995 0 10-01-94 923,899 923,899 24,678,101 0 894,805 894,805

1996 210,000 10-01-95 920,224 1,130,224 24,468,101 0 1,507 1,507

1997 775,000 10-01-96 902,018 1,677,018 23,693,101 0 1,003 1,003

1998 800,000 10-01-97 871,486 1,671,486 22,893,101 0 874 874

1999 840,000 10-01-98 838,161 1,678,161 22,053,101 0 864 864

2000 860,000 10-01-99 802,131 1,662,131 21,193,101 0 1,115 1,115

2001 1,070,000 10-01-00 759,084 1,829,084 20,123,101 0 899 899

2002 1,491,824 10-01-01 986,527 2,478,351 18,631,277 0 5,736 5,736

2003 1,505,030 10-01-02 973,893 2,478,923 17,126,247 0 105 105

2004 13,044,042 10-01-03 956,981 14,001,023 4,082,205 0 575 575

2005 473,920 10-01-04 366,080 840,000 3,608,285 0 584 584

2006 444,738 10-01-05 395,262 840,000 3,163,547 0 1,500 1,500

2007 414,060 10-01-06 420,940 835,000 2,749,488 0 1,570 1,570

2008 387,056 10-01-07 447,944 835,000 2,362,432 0 4,700 4,700

2009 363,768 10-01-08 471,232 835,000 1,998,664

2010 341,540 10-01-09 493,460 835,000 1,657,124

2011 320,364 10-01-10 514,636 835,000 1,336,759

2012 300,216 10-01-11 534,784 835,000 1,036,544

2013 283,666 10-01-12 551,334 835,000 752,877

2014 265,438 10-01-13 569,562 835,000 487,439

2015 250,684 10-01-14 584,316 835,000 236,756

2016 236,756 10-01-15 598,244 835,000 (0)

Series D bonds were issued in 1993 to advance refund Student Fee Bonds, Series B of 1998; to provide funds for the construction of the Health Professions

Center classroom building; and to pay all related costs of issuance.  Series I bonds, issued in 2004, refunded $11.5 million in Series D serial bonds, leaving 

the capital appreciation bonds outstanding.

ATTACHMENT B  (1)

UNIVERSITY OF SOUTHERN INDIANA

ACADEMIC FACILITIES BONDING DEBT SERVICE ANALYSIS

II.  TOTAL AMOUNT OF SERIES D BONDS ISSUED AS OF 6/30/2008:  $2,362,432



UNIVERSITY OF SOUTHERN INDIANA

ATTACHMENT B  (2)

ACADEMIC FACILITIES BONDING DEBT SERVICE ANALYSIS

I.   ISSUE NAME:  Student Fee Bonds, Series F

III.  SCHEDULE OF PAYMENTS:

Academic Facilities Debt

FY (Less) Total Retirement Reserve Bond Balance

Ending Payment Interest Debt Outstanding Held By Held By Total

6/30 Principal Date Interest Subsidy Service Principal Institution Bond Trustee Reserve

1998 1,240,000 06-01-98 6,358 78,848 1,325,206 14,040,000 0 1,334,261 1,334,261

1999 635,000 10-01-98 682,868 7,338 1,325,206 13,405,000 0 618 618

2000 690,000 10-01-99 628,108 0 1,318,108 12,715,000 0 815 815

2001 715,000 10-01-00 600,174 0 1,315,174 12,000,000 0 656 656

2002 745,000 10-01-01 570,423 0 1,315,423 11,255,000 0 2,031 2,031

2003 780,000 10-01-02 538,770 0 1,318,770 10,475,000 0 85 85

2004 815,000 10-01-03 504,868 0 1,319,868 9,660,000 0 310 310

2005 850,000 10-01-04 468,645 0 1,318,645 8,810,000 0 1,011 1,011

2006 890,000 10-01-05 429,920 0 1,319,920 7,920,000 0 2,230 2,230

2007 930,000 10-01-06 388,970 0 1,318,970 6,990,000 0 4,655 4,655

2008 970,000 10-01-07 345,493 0 1,315,493 6,020,000 0 6,675 6,675

2009 1,020,000 10-01-08 298,970 0 1,318,970 5,000,000

2010 1,070,000 10-01-09 245,575 0 1,315,575 3,930,000

2011 1,135,000 10-01-10 184,938 0 1,319,938 2,795,000

2012 1,195,000 10-01-11 120,863 0 1,315,863 1,600,000

2013 1,265,000 10-01-12 53,213 0 1,318,213 335,000

2014 335,000 10-01-13 9,213 0 344,213 0

II.  TOTAL AMOUNT OF SERIES F BONDS ISSUED AS OF 6/30/2008:  $6,020,000

Series F bonds were issued in 1998 to finance and refinance a portion of the cost of the Liberal Arts Center and to pay all or a portion of related costs 

of issuance.

 



UNIVERSITY OF SOUTHERN INDIANA

ATTACHMENT B  (3)

ACADEMIC FACILITIES BONDING DEBT SERVICE ANALYSIS

I.   ISSUE NAME:  Student Fee Bonds, Series H

III.  SCHEDULE OF PAYMENTS:

Academic Facilities Debt

FY (Less) Total Retirement Reserve Bond Balance

Ending Payment Interest Debt Outstanding Held By Held By Total

6/30 Principal Date Interest Subsidy Service Principal Institution Bond Trustee Reserve

2002 0 04-01-02 461,356      461,356 25,260,000 0 1,533,705 1,533,705

2003 0 10-01-02 1,221,238   1,221,238 25,260,000 0 122,391 122,391

2004 855,000   10-01-03 1,206,275   2,061,275 24,405,000 0 477 477

2005 885,000   10-01-04 1,175,825   2,060,825 23,520,000 0 1,694 1,694

2006 920,000   10-01-05 1,143,088   2,063,088 22,600,000 0 3,350 3,350

2007 955,000   10-01-06 1,106,738   2,061,738 21,645,000 0 3,760 3,760

2008 ######## 10-01-07 1,062,638   2,062,638 20,645,000 0 2,570 2,570

2009 ######## 10-01-08 1,015,431   2,060,431 19,600,000

2010 ######## 10-01-09 970,063      2,060,063 18,510,000

2011 ######## 10-01-10 918,275      2,063,275 17,365,000

2012 ######## 10-01-11 862,650      2,062,650 16,165,000

2013 ######## 10-01-12 801,000      2,061,000 14,905,000

2014 ######## 10-01-13 729,775      2,059,775 13,575,000

2015 ######## 10-01-14 654,563      2,059,563 12,170,000

2016 ######## 10-01-15 575,088      2,060,088 10,685,000

2017 ######## 10-01-16 495,125      2,060,125 9,120,000

2018 ######## 10-01-17 414,875      2,059,875 7,475,000

2019 ######## 10-01-18 330,500      2,060,500 5,745,000

2020 ######## 10-01-19 241,750      2,061,750 3,925,000

2021 ######## 10-01-20 148,375      2,063,375 2,010,000

2022 ######## 10-01-21 50,250        2,060,250 0

Series H bonds were issued in 2001 to provide funds for the construction of the Science/Education Classroom Building, to refinance interim indebtedness,

and to pay all related costs of issuance. 

II.  TOTAL AMOUNT OF SERIES H BONDS ISSUED AS OF 6/30/2008:  $20,645,000

 



UNIVERSITY OF SOUTHERN INDIANA

ATTACHMENT B  (4)

ACADEMIC FACILITIES BONDING DEBT SERVICE ANALYSIS

I.   ISSUE NAME:  Student Fee Bonds, Series I 

III.  SCHEDULE OF PAYMENTS:

Academic Facilities Debt

FY (Less) Total Retirement Reserve Bond Balance

Ending Payment Interest Debt Outstanding Held By Held By Total

6/30 Principal Date Interest Subsidy Service Principal Institution Bond Trustee Reserve

2004 -             -                0 46,265,000 0 4,953,100 4,953,100

2005 950,000      10-01-04 1,837,381     (1,449,925)   1,337,456 45,315,000 0 3,576,583 3,576,583

2006 1,190,000   10-01-05 2,194,281     (1,751,588)   1,632,693 44,125,000 0 1,925,260 1,925,260

2007 1,230,000   10-01-06 2,157,981     (1,751,588)   1,636,393 42,895,000 0 232,210 232,210

2008 2,605,000   10-01-07 2,087,431     4,692,431 40,290,000 0 1,900 1,900

2009 2,710,000   10-01-08 1,984,519     4,694,519 37,580,000

2010 2,825,000   10-01-09 1,863,081     4,688,081 34,755,000

2011 2,140,000   10-01-10 1,738,956     3,878,956 32,615,000

2012 2,250,000   10-01-11 1,629,206     3,879,206 30,365,000

2013 2,365,000   10-01-12 1,513,831     3,878,831 28,000,000

2014 2,485,000   10-01-13 1,387,922     3,872,922 25,515,000

2015 2,620,000   10-01-14 1,250,725     3,870,725 22,895,000

2016 2,765,000   10-01-15 1,106,003     3,871,003 20,130,000

2017 2,085,000   10-01-16 975,659        3,060,659 18,045,000

2018 2,195,000   10-01-17 862,006        3,057,006 15,850,000

2019 2,315,000   10-01-18 743,619        3,058,619 13,535,000

2020 2,440,000   10-01-19 618,800        3,058,800 11,095,000

2021 2,570,000   10-01-20 490,500        3,060,500 8,525,000

2022 2,700,000   10-01-21 358,750        3,058,750 5,825,000

2023 2,840,000   10-01-22 220,250 3,060,250 2,985,000

2024 2,985,000 10-01-23 74,625 3,059,625 0

Series I bonds were issued in 2004 to finance a portion of the cost of construction of the David L. Rice Library Building; to refund Series D serial bonds 

(eligible for fee replacement); to advance refund Series E bonds (not eligible for fee replacement); and to finance various costs incidental to the financing.  The 

total Series I bond issue is $49,590,000.  The debt service schedule above illustrates the repayment of the new money issue and the refunding Series D issue 

only.  Because Series E was not eligible for fee replacement, the debt service for that portion of Series I has been excluded.  The interest due on the new 

monies portion of Series I bonds in fiscal years 2005, 2006, and 2007 was paid from capitalized interest held by the bond trustee.

II.  TOTAL AMOUNT OF SERIES I BONDS ISSUED AS OF 6/30/2008:  $40,290,000



I.   ISSUE NAME:  College of Business/General Classroom Building and Related Physical Plant Expansion

III.  SCHEDULE OF PAYMENTS:

Academic Facilities Debt

FY Total Retirement Reserve Bond Balance

Ending Payment Debt Outstanding Held By Held By Total

6/30 Principal Date Interest Service Principal Institution Bond Trustee Reserve

2007 -                     06-30-07 49,500             49,500                6,600,000                 0 0 0

2008 125,000         10-01-07 142,514           267,514 6,475,000 0 0 0

2009 10-01-08 1,125,478        1,125,478 36,375,000

2010 1,050,000      10-01-09 1,971,750        3,021,750 35,325,000

2011 1,110,000      10-01-10 1,912,350        3,022,350 34,215,000

2012 1,170,000      10-01-11 1,849,650        3,019,650 33,045,000

2013 1,235,000      10-01-12 1,783,513        3,018,513 31,810,000

2014 1,310,000      10-01-13 1,713,525        3,023,525 30,500,000

2015 1,385,000      10-01-14 1,639,413        3,024,413 29,115,000

2016 1,460,000      10-01-15 1,561,175        3,021,175 27,655,000

2017 1,540,000      10-01-16 1,478,675        3,018,675 26,115,000

2018 1,630,000      10-01-17 1,391,500        3,021,500 24,485,000

2019 1,720,000      10-01-18 1,299,375        3,019,375 22,765,000

2020 1,820,000      10-01-19 1,202,025        3,022,025 20,945,000

2021 1,925,000      10-01-20 1,099,038        3,024,038 19,020,000

2022 2,030,000      10-01-21 990,275           3,020,275 16,990,000

2023 2,145,000      10-01-22 875,463 3,020,463 14,845,000

2024 2,265,000      10-01-23 754,188 3,019,188 12,580,000

2025 2,395,000      10-01-24 626,038 3,021,038 10,185,000

2026 2,530,000      10-01-25 490,600 3,020,600 7,655,000

2027 2,675,000      10-01-26 347,463 3,022,463 4,980,000

2028 2,825,000      10-01-27 196,213 3,021,213 2,155,000

2029 2,155,000      10-01-28 59,263 2,214,263 0

UNIVERSITY OF SOUTHERN INDIANA

ATTACHMENT B  (5)

ACADEMIC FACILITIES BONDING DEBT SERVICE ANALYSIS

The University received bonding authorization for $6,600,000 in the 2005-2007 Biennial Budget for architectural planning and design of the College of 

Business/General Classroom Building project, expansion of the Physical Plant, and completion of the lower level of the Education Center.  An additional 

$29,900,000 in bonding authorization was received in the 2007-2009 Biennial Budget.  The University anticipates issuing debt totaling $36,375,000 in January 

2009 to refund the interim financing issued in fiscal year 2007 and to finance the construction of the College of Business/General Classroom Building.  The 

amortization schedule above assumes a 20-year debt at 5.50% beginning in January 2009.

II.  TOTAL PROJECTED AMOUNT OF BONDS ISSUED AS OF 6/30/2008:  $6,475,000



2006-07 2007-08 2008-09 2009-10 2010-11

Actual Actual Budget Requested Requested

I. Projects Eligible for Fee Replacement

Acts of 1953 or 1965

Existing Debt Service: Permanently Scheduled

A.  Series D (1) 835,000 835,000 835,000 835,000 835,000

B.  Series F (1) 1,318,970 1,315,493 1,318,970 1,315,575 1,319,938

C.  Series H (1) 2,061,738 2,062,638 2,060,431 2,060,063 2,063,275

D.  Series I (1) 1,636,393 4,692,431 4,694,519 4,688,081 3,878,956

Existing Debt Service:  Interim & Variable Rate

A.  Interim Financing: Gen Classroom Bldg (2) 49,500 267,514 582,660

New Debt Service:

A.  College of Business/Gen Classroom Bldg (3) 1,505,273 3,021,750 3,022,350

B.  Teaching Theatre - Replacement Project (4) 440,000

       SUBTOTAL 5,901,601 9,173,076 10,996,853 11,920,469 11,559,519

Acts of 1927 or 1929

Existing Debt Service:  Permanently Scheduled

Existing Debt Service:  Interim & Variable Rate

New Debt Service:

       SUBTOTAL 0 0 0 0 0

    TOTAL DEBT SERVICE 5,901,601 9,173,076 10,996,853 11,920,469 11,559,519

(1)

(2)

(3)

(4)

UNIVERSITY OF SOUTHERN INDIANA

INCOME II

DEBT SERVICE ON CAPITAL PROJECTS, 2009-11 BIENNIUM

The permanently scheduled projects eligible for fee replacement represent Health Professions Center Student Fee Revenue Bonds, Series D of 1993; Liberal 

Arts Center Student Fee Bonds, Series F of 1998; the Science/Education Classroom Building Student Fee Bonds, Series H of 2001; and the David L Rice Library 

Student Fee Bonds, Series I of 2004.

Budget Agency Number G-0-05-1-01-P.  The College of Business/General Classroom Building project received an additional $29,900,000 in bonding 

authorization in the 2007-2009 Biennial Budget.  The University anticipates issuing debt totaling $36,375,000 in January 2009 to refund the interim financing 

issued in fiscal year 2007 and to finance the construction of the College of Business/General Classroom Building.  Assumes a 20-year debt at 5.50%.

Budget Agency Number G-0-09-1-01.  Bonding authorization for $8,000,000 for the Teaching Theatre - Replacement Project is requested in the 2009-2011 Capital 

Improvement Budget Request.  Assumes a 20-year debt at 5.50%.

Budget Agency Number G-0-05-1-01.  The College of Business/General Classroom Building project received $6,600,000 in bonding authorization in the 2005-

2007 Biennial Budget.  Funds were appropriated for architectural planning and design of the College of Business/General Classroom Building; expansion of the 

Physical Plant infrastructure; and completion of the lower level of the Education Center.

Revision of June 27, 2008, submission in the 2009-2011 Capital Improvement Budget Request



Estimated Estimated

Outstanding Outstanding Outstanding Outstanding Outstanding

Principal Principal Principal Principal Principal

June 30, 2007 June 30, 2008 June 30, 2009 June 30, 2010 June 30, 2011

I.  Projects Eligible for Fee Replacement 

ACTS OF 1953 OR 1965

Existing Debt:  Permanently Scheduled (1) 74,279,488 69,317,432 64,178,664 58,852,124 54,111,760

Existing Debt:  Interim & Variable Rate (2) 1,600,000 6,475,000    

SUBTOTAL        75,879,488 75,792,432 64,178,664 58,852,124 54,111,760

New Debt: 

A.  College of Business/Gen Classroom Bldg (3) 36,375,000 35,325,000 34,215,000

B.  Teaching Theatre - Replacement Project (4) 8,000,000

SUBTOTAL        0 0 36,375,000 35,325,000 42,215,000

ACTS OF 1927 OR 1929

Existing Debt:  Permanently Scheduled

Existing Debt:  Interim & Variable Rate

SUBTOTAL        0 0 0 0 0

TOTAL 75,879,488 75,792,432 100,553,664 94,177,124 96,326,760

(1)
(2)

(3)

(4)

UNIVERSITY OF SOUTHERN INDIANA

RETIREMENT OF PRINCIPAL FOR OUTSTANDING CAPITAL DEBT

(Projects Eligible for Fee Replacement)

Budget Agency Number G-0-05-1-01.  The College of Business/General Classroom Building project received $6,600,000 in bonding authorization in the 2005-2007 

Biennial Budget.  Funds were appropriated for architectural planning and design of the College of Business/General Classroom Building; expansion of the Physical 

Plant infrastructure; and completion of the lower level of the Education Center.

BACKGROUND II-A

Budget Agency Number G-0-05-1-01-P.  The College of Business/General Classroom Building project received an additional $29,900,000 in bonding authorization in the 

2007-2009 Biennial Budget.  The University anticipates issuing debt totaling $36,375,000 in January 2009 to refund the interim financing issued in fiscal year 2007 and to 

finance the construction of the College of Business/General Classroom Building.

Budget Agency Number G-0-09-1-01.  Bonding authorization for $8,000,000 for the Teaching Theatre - Replacement Project is requested in the 2009-2011 Capital 

Improvement Budget Request.   The total project is estimated to cost $15,000,000 in both fee replacement and non-fee replacement funds.

Permanently scheduled existing debt includes Series D capital appreciation bonds, Series F, Series H, and Series I.



Estimated Estimated

Outstanding Outstanding Outstanding Outstanding Outstanding

Principal Principal Principal Principal Principal

June 30, 2007 June 30, 2008 June 30, 2009 June 30, 2010 June 30, 2011

II.  Projects Not Eligible for Fee Replacement 

ACTS OF 1927 OR 1929

Existing Debt:  Permanently Scheduled

A.  Auxiliary System Revenue Bonds (Series 2001A)  (1) 17,685,000 16,575,000 15,410,000 14,185,000       12,900,000       

B.  Auxiliary System Revenue Bonds (Series 2001B)  (1) 10,000,000

C.  Auxiliary System Revenue Bonds (Series 2003)  (1) 7,435,000 7,135,000 6,825,000 6,510,000         6,185,000         

D.  Auxiliary System Revenue Bonds (Series 2008A)  (2) 9,800,000 9,600,000 9,400,000         9,200,000         

E.  Recreation and Fitness Center Bonds (Series G)  (3) 3,900,000 3,700,000 3,500,000 3,200,000         2,900,000         

F.  Series I (Refunded Series E)  (4) 2,695,000 2,450,000 2,190,000 1,920,000         1,640,000         

G.  Recreation and Fitness Center Expansion - Phase II  (5) 2,275,000 7,250,000 6,963,872 6,723,702 6,472,291

SUBTOTAL            43,990,000 46,910,000 44,488,872 41,938,702 39,297,291

New Debt:

A.  University Center Expansion  (6) 13,750,000 13,350,000 12,930,000

B.  Teaching Theatre - Replacement Project (7)     7,000,000

SUBTOTAL            0 0 13,750,000 13,350,000 19,930,000

TOTAL 43,990,000 46,910,000 58,238,872 55,288,702 59,227,291

(1)

(2)

(3)

(4)

(5) Budget Agency Number G-0-05-1-02. 

(6)

(7)

BACKGROUND II-B

RETIREMENT OF PRINCIPAL FOR OUTSTANDING CAPITAL DEBT

(Projects Not Eligible for Fee Replacement)

UNIVERSITY OF SOUTHERN INDIANA

Budget Agency Number G-0-03-2-01. 

Auxiliary System Revenue Bonds, Series 2001A and 2001B, were issued to refund existing variable rate student housing bonds, Series 1996, 1997, and 1998, and to 

finance the construction of additional student residence facilities.  Auxiliary System Revenue Bonds, Series 2003, were issued to finance the construction of a student 

residential building.

A portion of Student Fee Bonds, Series I, were issued to refund outstanding Series E bonds issued in 1995 for the first University Center Expansion project. 

Series G bonds were issued in 1999 to construct and equip a Recreation and Fitness Center for students and employees.

Auxiliary System Revenue Bonds, Series 2008A, were issued in May 2008 to refinance variable rate demand revenue bonds 2001B.

Budget Agency Number G-0-09-1-01.  Bonding authorization for the Teaching Theatre - Replacement Project is requested in the 2009-2011 Capital Improvement Budget 

Request.   The total project is estimated to cost $15,000,000, of which $7,000,000 will be non-fee replacement funds.



PROJECT SUMMARY

NEW CONSTRUCTION

INSTITUTION: University of Southern Indiana    CAMPUS:

PROJECT TITLE: Teaching Theatre -    BUDGET AGENCY NO.: G-0-09-1-01

   INSTITUTION'S PRIORITY:

SPACE DATA (ATTACHMENT C)

PROJECT SIZE: 26,502  GSF 13,655  ASF 0.52  ASF/GSF

NET CHANGE IN CAMPUS ACADEMIC/ADMINISTRATIVE SPACE: 5,345  ASF

TOTAL PROJECT BUDGET (ATTACHMENT D)

                   TOTAL ESTIMATED COST: $15,000,000 $/GSF $566.00

                   ANTICIPATED DATE OF PROJECT COMPLETION: March 2012

ANTICIPATED SOURCES OF FUNDING  (ATTACHMENT E)

                  State Appropriation $8,000,000

                  Donations and Gifts $7,000,000

                  TOTAL BUDGET INCLUDING PRIOR AUTHORIZATION: $15,000,000

ESTIMATED CHANGE IN ANNUAL OPERATING BUDGET AS A RESULT OF THIS PROJECT (ATTACHMENT F)

 

$120,220 ( X  ) INCREASE (   ) DECREASE

Note:  SEE ATTACHMENTS FOR SUPPORTING INFORMATION REQUEST TO BE SUBMITTED WITH PROJECT

            SUMMARY FORM.

Replacement Project 1

PROJECT SUMMARY DESCRIPTION  (ATTACHMENT A)  The University of Southern Indiana proposes construction of a 

$15,000,000 Teaching Theatre to replace the current theatre, costume shop, and scene shop located approximately four 
miles from campus.  The University requests $8,000,000 in bonding authorization and $7,000,000 in authorization only for 
the construction of a new on-campus facility.   The proposed theatre will seat approximately 350 people and will be 
constructed adjacent to the University Center.  It will better serve the educational needs of the Department of Performing 
Arts and will provide a more appropriate venue for on-campus theatrical and musical productions and other special events.

SUMMARY OF NEED AND NET CHANGE IN CONTRIBUTION TO EDUCATIONAL SERVICES PROVIDED                             

BY INSTITUTION  (ATTACHMENT B)  The current Theatre, built in the 1950s, was purchased by the University in the mid-

1970s.  It no longer can support the needs of the USI Theatre Program.  The current facilities are inadequate in size and 
structure, its off-campus location presents difficulties to students who want to take classes on campus, and the site of the 
current location is in the path of the widening of Highway 62, the Lloyd Expressway.  The new Teaching Theatre will attract 
more students to the Theatre Program and will provide theatre majors with a quality educational experience.  Construction of 
dedicated performance space on campus supports the University's commitment to arts education and to the cultural needs 
of the community.



ATTACHMENT A 

 

DETAILED PROJECT DESCRIPTION 

 

NEW CONSTRUCTION 
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DESCRIPTION OF PROJECT:  

 

 The University of Southern Indiana proposes construction of a $15,000,000 Teaching 
Theatre to replace the current theatre, costume shop, and scene shop located approximately four 
miles from campus at 3001 Igleheart Avenue.  The University requests $8,000,000 in bonding 
authorization and $7,000,000 in authorization only for the construction of a new on-campus 
facility. 
 
 In the mid-1970s, the University purchased a 152-seat theatre built in the 1950s from the 
Catholic Theatre League to be used as the University Theatre.  A church parking lot across the 
street from the theatre is used for parking.  In the early 1990s, the USI Foundation purchased the 
church and currently leases the facility to the University.  The church was renovated at the time 
of purchase and is used today as a costume shop, scene design area, and practice facility for the 
Theatre Department.  The University’s theatre program has outgrown the current facility and its 
distance from campus limits the opportunity for students to easily participate in activities related 
to the theatre.  The proposed Teaching Theatre will bring the two off-campus locations on 
campus to better serve students and the University community. 
 
 The new 13,655 assignable square foot (ASF) Teaching Theatre will be constructed 
adjacent to the expanded University Center and be connected by an atrium.  The University 
Center Expansion project will provide new space for student programs, University outreach 
programs, expanded dining and meeting facilities, and will be a central gathering spot on 
campus.  The new theatre will be ideally situated at the confluence of University activities and 
will be a location offering cultural enrichment in the form of educational programming and 
entertainment to the University community.  The theatre will seat approximately 350 people and 
will be designed with a thrust stage.  It will be ideally sized to serve the needs of the theatre 
program and to provide a venue for such additional events as special speakers, small 
performance groups, and musical recitals and performances.  In serving the educational needs of 
the Department of Performing Arts, the Teaching Theatre will create opportunities for the 
instruction of all aspects of design and production beginning at the point of load-in and 
continuing on through strike of production elements (in effect, all post-shop aspects of 
production).  As a teaching theatre it will provide a practice lab/classroom to teach key design 
and production elements, enhancing the education of USI theatre students. 
 
 The theatre facility will include support areas to facilitate the loading in and out of sets 
and properties, offstage storage space, “green room” space, dressing rooms, wardrobe, and  
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laundry facilities.  Storage adequate for running productions as well as maintaining a reasonable 
inventory of light and sound equipment with an area dedicated to equipment maintenance are 
included in the project.  The stage will be designed to move equipment on and off stage with 
reasonable ease.  The theatre will be designed with a loading facility to receive deliveries by 
large trucks. 
  
 The proposed staging will include general dimensions and a traditional proportion of a 
thrust or modified thrust theatre and multiple entrances typical of the thrust will be part of the 
design.  Adequate space for stage management, sound and lighting booths, and all lighting 
positions will be included in the design.  The Teaching Theatre will feature adequate peripheral 
service areas to enhance production and, most important, to insure the appropriate education and 
training of students. 
 
 Full box office facilities and controlled access of entrances and exits will enable the 
facility to operate and to serve as a multipurpose venue. 

 
PLANNING CHANGES: 
 
 This project has not been reviewed at the planning review stage. 

 
RELATIONSHIP TO OTHER CAPITAL IMPROVEMENT PROJECTS: 

 

 Plans for construction of a performing arts facility have been a part of the University’s 
Ten-Year Capital Improvement Plan for almost 20 years, since 1991-93.  The University will 
begin construction of the University Center Expansion project in fall 2008.  The expanded 
University Center will provide additional space for student activities and student organizations, 
conferencing and meeting space, and food services.  The proposed Teaching Theatre will be 
constructed adjacent to the expanded University Center and will be an integral part of the larger 
University Center complex.  The central location of the Teaching Theatre will create a more 
vibrant, community-oriented campus center that extends its welcome to the immediate 
University community and provides civic and cultural opportunities to the greater Evansville 
communities.  
 
HISTORICAL SIGNIFICANCE: 

 
 This project does not involve historically significant buildings.  The proposed Teaching 
Theatre will be built as an extension of the University Center complex.   



ATTACHMENT B 

 

NEED AND PURPOSE 

 

NEW CONSTRUCTION 
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RELATIONSHIP TO MISSION AND LONG-RANGE PLANNING: 

 

The University of Southern Indiana is a broad-based institution offering instruction, 
research, and service.  A liberal arts and science curriculum provides the foundation of 
knowledge for all programs and complements undergraduate programs leading to careers in 
business, engineering, government, health professions, education, and related fields.  Selected  
master’s degrees serve persons in professional and technical fields.  As a public institution, the 
University of Southern Indiana counsels and assists business and industry, as well as social, 
education, governmental, and health agencies to higher levels of efficiency and improved 
services.  Approximately 10,000 students are enrolled in degree programs; in addition, another 
15,000 students enroll annually in noncredit, continuing education, workforce training, and 
professional development programs at the University.   

 
The proposed Teaching Theatre will replace the 50-year old off-campus theatre located 

approximately four miles from campus and will better serve the growing needs of the University 
and its students as a multipurpose performance venue. 

 

The construction of dedicated performance space on campus supports the University’s 
commitment to arts education and to the cultural needs of the community.  The University’s 
Theatre Arts Program has grown significantly in the past 20 years and is now part of the 
Department of Performing Arts.  The Department and its attendant programs have outgrown the 
theatre on Igleheart Avenue and planned growth of the theatre program is limited because of the 
current facilities and distance from campus.   

 
NEED AND EXPECTED CONTRIBUTION TO EDUCATIONAL SERVICES:  

 

The University of Southern Indiana has experienced tremendous growth during its 43-
year history.  In the mid-1970s, when the off-campus theatre was purchased, the University 
served a student population of about 2,500 students.  Today, nearly 10,000 students are enrolled 
in degree programs with an additional 15,000 students enrolled annually in noncredit, continuing 
education, workforce training, and professional development programs. 
 
Need for New Facility 

 

The off-campus theatre no longer can support the needs of the USI Theatre Program.  The 
University has maximized the capacity of the current theatre and it will not be able to continue in 
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its current capacity as the main stage of the USI Theatre.  There are three primary reasons for 
construction of a replacement Teaching Theatre on the University campus. 

 
1. Current facilities are inadequate – size and structure 
2. Off-campus location 
3. Widening of Highway 62, the Lloyd Expressway  

 
Current Facilities 
 
As a teaching facility, the current USI Theatre was never an optimum solution for the 

needs of the University.  The theatre was designed very simply and inexpensively in 1955 by the 
Catholic Theatre League and has never been an effective teaching site.  It is an inconvenient 
place to stage and teach theatre and lacks adequate space for productions.  There are maintenance 
issues with the building including flooding and electrical problems resulting in safety concerns.  
Repairs to the facility are expensive for what it provides and due to its location, it is not easily 
maintained by Physical Plant personnel. The costume shop and scene shop are in buildings ill 
suited for their use.  The buildings were not properly designed to serve the needs of the theatre 
department or the University community.   

  
The needs of a modern performing arts program have rendered the theatre obsolete 

because of accessibility problems and because it was not built to the standards a good theatre 
education facility requires.  The theatre served a temporary purpose when the University 
acquired it in the mid-1970s as a stopgap measure to provide some growing space to USI’s 
young program, but the program has clearly outgrown the space and a new venue is needed to 
meet the needs of the University. 

 
Off-Campus Location 
 
The location of the theatre, approximately four miles from campus, has hampered the 

growth of the theatre program.  It presents logistical difficulties to students who want to take 
classes on site.  It also has hampered the growth of an audience culled from the University 
community, who find its location remote and inconvenient.  Maintenance of the facility is 
difficult for Physical Plant personnel because of its distance from campus and the condition of 
the buildings.   
 

Widening of Highway 62, the Lloyd Expressway 
 

The area in front of the theatre will undergo change in the near future as the site is 
redesigned to become an entrance ramp to Highway 62, the Lloyd Expressway.  This change will 
eliminate the support buildings for the current theatre and nearly 60 percent of the parking for the 
facility.  Without the support buildings and with inadequate parking, the theatre will be virtually 
useless as a performance venue.  Widening of Highway 62, the Lloyd Expressway, is included in 
the current Evansville Metropolitan Planning Organization Transportation Plan.  The roadway 
project is in the planning stages, although a start date has not been determined.  The pending 
roadway project requires the University to evaluate alternative facilities to accommodate the 
University’s Theatre Program. 
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Maintenance issues and the need for upgrades and renovations in a building that will be 

rendered useless by the Department of Transportation in the near term make plans for any large 
expenditure of money in this facility impractical; the life of the facility cannot justify it, nor can 
its location. 

 
Design of New Facility and Contribution to Educational Services 

  

The proposed Teaching Theatre with more than 350 seats more than doubles the seating 
available in the current theatre.  It will be designed with a thrust stage and will be ideally sized to 
serve the needs of the Theatre Program and to provide a venue for special speakers, small 
performance groups, and musical recitals.   

 
Educational opportunities in the Department of Performing Arts include curricula in both 

theatre and music.  The Theatre Program offers a fully articulated major in Theatre Arts as well 
as a minor in Theatre Arts and Theatre Education.  Currently there are approximately 70 Theatre 
majors while hundreds of non-majors take courses in theatre and music each year.   

 
A new joint production effort between the USI Theatre and the New Harmony Theatre, 

known as the Fall Repertory Project, began in fall 2007.  This program is an innovative model 
for undergraduate theatre programs.  It brings professional theatre to the University.  
Undergraduate students gain the experience of working side by side with theatre professionals in 
classroom activities and in productions.   

 
The new Teaching Theatre will attract more students into the Theatre Program and will 

provide theatre majors with a quality educational experience.  With a larger auditorium many 
new and innovative programs will be possible on campus.  From matinee performances for K-12 
students to enhanced production schedules for theatrical and musical performances, the new 
Teaching Theatre will provide cultural outreach to regional school systems and to the 
community. 
 
ALTERNATIVES CONSIDERED: 

 
Productions and performance classes at the off-campus theatre were discontinued in 2007 

due to the poor conditions of the building and because of the theatre’s inadequate facilities.  As a 
short-term solution, the Performing Arts Department uses the Mallette Studio Classroom located 
in the lower level of the Liberal Arts Center to teach studio classes and for productions.  It is the 
only classroom dedicated to theatre instruction.  Despite its on-campus location, it is not 
adequately designed to serve as the performance space to replace the off-campus theatre for 
several reasons.   

 

• The support facilities for the Mallette Studio Classroom are not adequate for large or 
intermediate scale productions. 

• Use of the Mallette Studio Classroom as a performance space requires relocation of 
classes to facilities that are not designed for teaching theatre performance. 
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• As a black box theatre, the Mallette Studio Classroom is not designed to offer design 
and technical students the broadest range of instruction. 

• The Mallette Studio Classroom seats approximately 100 people, depending upon the 
staging configuration.  The theatre is too small to serve the University audience 
without an extended performance run of shows.   Additional runs add costs to 
productions and create hardships for participants because of additional time 
commitments.  New theatre space will rectify this problem and allow for one week of 
production rather than the current two. 

• The auditoriums and large classrooms on campus are considered lecture stages and 
lack the backstage support necessary for traditional theatrical productions or a 
practical educational experience. 

 
Without a teaching theatre and with the inevitable loss of the off-campus theatre, the 

Theatre Program and the Department of Performing Arts will be forced to depend upon what is 
primarily a studio classroom or an alternative off-campus venue for performances.  Other venues 
that might be rented in the Evansville area are even further from campus.  In addition to issues of 
accessibility, these alternative venues would be more costly and would not provide a permanent 
solution for the Theatre Program and the Department of Performing Arts. 

 
Plans for the construction of a performing arts facility have been a part of the 

University’s Ten-Year Capital Improvement Plan for almost 20 years, since 1991-93.  The 
proposed Teaching Theatre will provide a more appropriate venue for on campus theatrical and 
musical productions and other special events. 

 
PRIORITY RANKING: 

 
 The Teaching Theatre – Replacement Project is the University’s first and only priority in 
the 2009-2011 Capital Improvement Budget.  The University requests $8,000,000 in bonding 
authorization and $7,000,000 in authorization only for the construction of a $15,000,000 
Teaching Theatre to replace the current theatre auditorium building and costume and scene shop 
located approximately four miles from campus. 

 
RELATIONSHIP TO LONG-RANGE FACILITY PLANS: 
 
 The Teaching Theatre project is an integral part of the University’s long-range facility 
plan.  The University Center Expansion Project, currently under construction, includes the 
renovation of the existing library and expansion of the University Center.  The Teaching Theatre, 
as part of the University Center complex, will be conveniently located and easily accessible to 
students and the University community.  With access to meeting facilities and food services, the 
new Teaching Theatre will be a multi-use facility. 













(b)

(b) SPACE TO BE

(b) SPACE SUBTOTAL DEMOLISHED

(a) CURRENT SPACE UNDER PLANNED CURRENT & AS A RESULT OF SPACE IN NET TOTAL

ROOM TYPE SPACE IN USE CONSTRUCTION AND FUNDED FUTURE SPACE THIS REQUEST NEW REQUEST FUTURE SPACE

(110 & 115) Classroom 115,231 1,138 16,740 133,109 0 0 133,109

(210, 215,

220, 225,

230,235) Class Lab 116,600 2,131 24,829 143,560 0 0 143,560

(250 & 255) Nonclass Lab 19,943 0 0 19,943 0 0 19,943

300 Office Facilities 171,848 7,139 38,620 217,607 0 890 218,497

400 Study Facilities 127,848 0 12,306 140,154 0 0 140,154

500 Spec Use Facilities 95,149 20,650 0 115,799 0 0 115,799

600 General Use Facilities 157,067 7,325 14,444 178,836 8,310 10,965 181,491

700 Support Facilities 66,875 18,134 8,193 93,202 0 1,800 95,002

800 Health Care Facilities 3,019 0 0 3,019 0 0 3,019

900 Resident Facilities 560,633 672 0 561,305 0 0 561,305

000 Unclassified 1,845 0 0 1,845 0 0 1,845

TOTAL 1,436,058 57,189 115,132     1,608,379 8,310             13,655 1,613,724
 

(a)  Room type classifications should follow the categories defined in the Commission's Facilities Inventory and Space Utilization Report.

(b)  Identify in footnote the specific facilities that are included in the data in the these columns.

Identify only space currently in the campus inventory plus new space that has already been authorized, whether it is under construction or not.  Only if the proposed project is dependent

on another proposed project should the latter project's space data be included in this data.  Room type classifications should follow the categories defined in the Commission's Facilities

Inventory and Space Utilization Report. 

FOOTNOTES

(b) The space under construction is the McDonald West Recreational Building, the McCutchan Art Gallery, the Support Services Building, the Recreation and Fitness Center,

      Expansion - Phase II, and the Ceramics Center.

     The space planned and funded is the College of Business/General Classroom Building, the University Center Expansion, and the Physical Plant Expansion.

     The space in the new request is the Teaching Theatre - Replacement Project.

     The space to be demolished is the existing University Theatre, the Scene Shop, and the Costume Shop.
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ATTACHMENT D

PROJECT COST

NEW CONSTRUCTION
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ANTICIPATED CONSTRUCTION SCHEDULE: MONTH YEAR

Bid Date May 2010

Start Construction July 2010

Occupancy March 2012

ESTIMATED CONSTRUCTION COST: PROJECT ESTIMATED

COST ESCALATION PROJECT

BASIS 
(a)

FACTORS 
(b)

COST
 (c)

Planning Costs

Academic Facilities Planning Fund -                          -                          -                              

 

Other Architectural Fees 1,652,704$          169,402$             1,822,106$             

Construction

Structure 5,760,000$          590,400$             6,350,400$             

Mechanical  (Plumbing, HVAC,

          Elevators) 2,400,000$          246,000$             2,646,000$             

Electrical 1,440,000$          147,600$             1,587,600$             

Moveable Equipment (Furnishings) 118,000$             12,095$               130,095$                

Fixed Equipment 275,000$             28,188$               303,188$                

Site Development 450,000$             46,125$               496,125$                

Other (Explain) 1,276,820$          387,666$             1,664,486$             

Total Estimated Project Cost 13,372,524$        1,627,476$          15,000,000$           

Less Funds Already Appropriated  

Total Project Request 15,000,000$           

  

(c)  Description of unique building characteristics, design features, construction materials, site development factors, or other

      considerations affecting cost estimates on a separate page immediately following.

constructed to connect the Teaching Theatre to the University Center complex.  The site presently provides most of the 

utilities needed for this project. A pre-engineered building to support the theatre productions will be constructed on the 

perimeter of campus.  This support building will provide space for scene/set construction, costume shop, and theater and 

storage and will be 4,600 square feet.  The cost for this support building is included in the cost estimate above.

BUDGET AGENCY NUMBER:   G-0-09-1-01

(b)  Explain the basis for arriving at this estimate.  The escalation amount is estimated using 5% inflation per year for two years

from May 2008 to the bid date of May 2010.

(a)  Based on current costs prevailing as of May 2008.

The Teaching Theatre will be an addition to the University Center building.  The building will be a masonry and steel

framed structure with a large clear span roof to provide an unimpeded view of the stage.  A lobby and atrium will be  



ESTIMATED TOTAL PROJECT COST: 15,000,000$    

SOURCES OF FUNDING:

Prior Appropriation (Acts of ____)

ANNUAL*

State Appropriation Requested PAYMENT 

Bonding Authority (Acts of 1965) 8,000,000$      664,504$         

Bonding Authority (Acts of 1929) 7,000,000$      581,441$         

Bonding Authority (Acts of 1927)

Lease Purchase

 

(specify)

*  Annual payment based on assumed 20 years at -------- %.5.5%.

ATTACHMENT E

Source(s) of Funding
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ATTACHMENT F

Estimated Change in Operating Costs

NEW CONSTRUCTION

PAGE 1 OF 1

GROSS SQUARE FOOTAGE OF AREA AFFECTED BY PROJECT: 26,502

ANNUAL OPERATING COST COST PER TOTAL PERSONAL SUPPLIES

SQUARE FOOT COST SERVICES AND EXPENSES

Operations $4.140 109,718$       87,775$         21,944$             

Maintenance 1.440 38,163$         30,530$         7,633$               

Fuel 0.640 16,961$         -                     16,961$             

Utilities 1.200 31,802$         -                     31,802$             

Other 0.530 14,046$         -                     14,046$             

Total $7.950 210,691$       118,305$       92,386$             

LESS:  OPERATING COST OF

 11,380 GSF 90,471$         50,800$         39,671$             

Other Space Affected − − −

ESTIMATED CHANGE IN COST 120,220$       67,505$         52,715$             

DESCRIPTION OF ANY UNUSUAL FACTORS AFFECTING OPERATING AND MAINTENANCE COST:

DESCRIPTION OF ANTICIPATED PLANT EXPANSION REQUEST:

BUDGET AGENCY NUMBER:  G-0-09-1-01  

Existing Area Affected

There are no unusual factors affecting the operating and maintenance costs.

The estimated change in annual operating costs is $120,220 per year.
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